

A, Path to the Kindergarten

- Lime path with tiles
- Retaining wall
- Garden bed
- Repaint lines on steps

B, Fort in trees (EPG Committee to complete January 2015 subject to funding)

Move the stage from end room 11 (temp location)

Adventure Zone

No planned changes

D. Senior Block

Replant bank and create more obstacles on bank

Thin trees along fence at the end of Room 11, flatten area, timber fence for wind protection

Move the metal frame up to behind Room 5 and use as a green house (plastic sheet sides)

Outside class room seating on

Lunch time seating location existing fort In the future seating around new tree

Move play fort towards wall at end of flying fox and add climbing wall

Plant 1-2 m section of the bank and remove pine trees

Tyre steps near flying fox

Path from hall to Senior block

E. Teachers Garden

Replant easy maintenance plants

Private outside seating areas

F. Junior Block

- Notice board (H&S waiting on design)
- Remark lines on Junior quad
- Possible steps down and creating obstacles for balancing and stepping stones leading to bottom of slide
- Thin trees to allow more light in near sandpit and build seating under trees

• New green house



Key

Working Bee One – Term 4 13 or 14 December

Working Bee Two – early Term 1 2015

Working Bee Three – late Term 1 2015

Working Bee Four – Term 2 2015